
Federal Communications Commission
Washington, D.C. 20554

DA 11-1691

October 7, 2011

Mr. Ron Wong
Manager, Engineering/Technical
LA-RICS Project
2525 Corporate Place, Suite 200
Monterey Park, CA 91754

Re: County of Los Angeles, Request for Waiver and Further Extended Implementation 
Authorization (Call Signs WPLU218, et al.), filed August 30, 2011. 

Dear Mr. Wong:

This letter addresses the above-referenced request for waiver of Section 90.629 of the 
Commission’s rules filed by the County of Los Angeles (County).1 The County requests the waiver to 
extend until June 30, 2012 the construction deadline associated with twenty-one narrowband licenses that 
are to be integrated into the Los Angeles Regional Interoperable Communications System (LA-RICS).  
For the reasons discussed below, we waive Section 90.629 of the Commission’s rules and extend the 
County’s construction deadline until June 30, 2012, subject to the conditions detailed herein.

Background.  In 1998, the Commission granted the County twenty-one narrowband UHF 
licenses for inclusion in the LA-RICS system.  At the time of the initial grant, the County requested and 
was granted a five-year construction period under Section 90.629 of the Commission’s rules, which 
provides for an extended implementation or “slow growth” period of up to five years to complete system 
construction where technical or coordination issues necessitate more than the standard one-year 
construction period.2 Under the initial extended implementation grant, the County had until 2003 to 
complete construction and implementation, but the Commission granted two additional extensions based 
on the County’s representation that the scope of the LA-RICS project had expanded and that the County 
had encountered planning and funding difficulties.3 The second of these extensions expired on June 24, 
2011.  On May 24, 2011, the County filed a request for an additional five-year extension of the 
construction deadline.4  

On June 24, 2011, the Policy and Licensing Division (Division) of the Public Safety and 
Homeland Security Bureau (Bureau) granted the County’s waiver request in part and extended the 

  

1 See File Nos. 0004740426 et al., attached Request for Waiver and Further Extended Implementation 
Authorization, Aug. 30, 2011 (Further Request). 
2 47 CFR § 90.629.
3 See File No. 0000549192 (Attachment), Status Report on the Los Angles County 12.5 kHz UHF County-Wide 
Radio System (filed Aug. 8, 2001).
4 See Waiver Request and Status Report, Los Angles County Wide UHF Refarming Project, Revised May 24, 2011.
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County’s construction deadline until October 9, 2011.5 Noting that the County had held the licenses for 
nearly fourteen years without having completed construction, the Division found that County’s showing 
in support of an additional five-year extension did not meet the Commission’s waiver standard.6  
However, the Division found a limited extension to be justified based on the County’s representation that 
it planned to complete negotiations and enter into a contract with a prime vendor by August 2011.  The 
Division therefore granted an extension until October 9, 2011, and stated that if the County chose to seek 
an extension beyond that date, it would be required to submit the following:

• A report on progress made since the receipt of the June 24, 2011 letter;

• Evidence of a signed contract with a vendor to construct the project;

• Evidence that funds for the project are on hand or have been legislatively appropriated; and,

• A more complete and accurate timeline.7

On August 30, 2011, the County filed the instant request for waiver, stating that it was unable to 
comply with the above conditions because it had not entered into a contract with a prime vendor in 
August 2011 as previously anticipated.  The County states that on July 28, 2011, acting on advice of 
counsel, the LA-RICS Board of Directors cancelled the existing procurement process and began a new 
procurement process “to comply more fully with the California Public Contracts Code.”8 The County 
represents that the new procurement will be “highly accelerated . . . , with the goal of having a new 
contract finalized for LA-RICS Board approval no later than January 2012.”9 In light of the changed 
circumstances, the County requests an extension until June 30, 2012.  

Discussion. As noted in the June 24 Letter, the purpose of the Commission’s construction 
deadlines is “to ensure beneficial uses of licensed spectrum, and prevent licensees from ‘warehousing’
spectrum and making it unavailable to other potential licensees.”10 Here, granting the requested extension 
to the County will not result in the relevant channels being “unavailable to other licensees” because, as 
the County notes, “[n]o other licensee can use the narrowband channels in question, as such use would 
interfere with the County’s existing public safety operations on overlapping channels.”11 Moreover, as 
we have observed previously, the waiver furthers the construction of a modern, integrated wireless voice 
and data communications system that will serve more than 34,000 first responders and local mission-
critical personnel in Los Angeles County.12

We recognize that the decision of the LA-RICS Board to re-start the procurement process 
prevents the County from meeting the conditions set forth in the June 24 Letter and will have an impact 

  

5 Letter from Michael J. Wilhelm, Deputy Chief, Policy and Licensing Division, Public Safety and Homeland 
Security Bureau, Federal Communications Commission to Ron Wong, Manager, Engineering/Technical LA-RICS 
Project, June 24, 2011 (June 24 Waiver).  
6 Id. 
7 Id.
8 Further Request at 2.
9 Id.
10 June 24 Waiver at 3.
11 Further Request at 2.
12 June 24 Waiver at 3.  
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on the timeline for implementation of the LA-RICS project.  Accordingly, we believe that a waiver until 
June 30, 2012 is appropriate to allow LA-RICS to complete the new procurement process, select a prime 
vendor, and complete or make substantial progress towards completion of the system.  It is equally 
important, however, that the County and LA-RICS make every effort to accelerate this project and avoid 
further delay, particularly in light of the length of time that the County has already held these licenses 
without having initiated construction. We therefore require the County to file a report with the Bureau by 
January 31, 2012, detailing the status of the project and the County’s progress in finalizing the prime 
contract for construction.  If the prime contract has been finalized as of January 31, the County shall 
provide the contract’s material terms and timeline as part of its report.  If the contract has not been 
finalized, the County shall provide an explanation of the delay and an updated timeline for finalizing the 
contract and completing the project.  We further note that any future request for additional time will be 
subject to a high level of scrutiny and must include a showing that the County has made substantial 
progress towards completion of the system.  

Accordingly, IT IS ORDERED pursuant to Sections 4(i) and 303(r) of the Communications Act 
of 1934, as amended, 47 U.S.C. §§ 154(i), 303(r), and Sections 1.925, 1.946(e), and 90.629 of the 
Commission’s rules, 47 C.F.R. §§ 1.925, 1.946(e), 90.629, that the Request for Waiver and Further 
Extended Implementation Authorization, filed by the County of Los Angeles on August 30, 2011, in 
connection with application File Nos. 0004863991, 0004863992, 0004863993, 0004863994, 0004863995, 
0004863996, 0004863997, 0004863998, 0004863999, 0004864000, 0004864001, 0004864002, 
0004864003, 0004864004, 0004864005, 0004864006, 0004864007, 0004864008, 0004864009, and 
0004864010 IS GRANTED subject to the conditions stated herein.

This action is taken under delegated authority pursuant to Sections 0.191 and 0.392 of the 
Commission’s rules, 47 C.F.R. §§ 0.191, 0.392.

FEDERAL COMMUNICATIONS COMMISSION

James A. Barnett, Jr., Rear Admiral (ret.) 
Chief, Public Safety and Homeland Security Bureau

cc:  Robert M. Gurss, Esq.
Mr. John Geiger
Mr. Patrick Mallon


